



## MASTER PLAN MEETINGS & MAJOR ACTIONS

Chronology Updated: 11-08-2016

<b>Past Event Date:</b>	<b>Purpose/Description:</b>
December 17, 2015	Sponsor Project Scoping Meeting
April 13, 2016	Sponsor Project Kick-Off Introduction
April 24, 2016	Execute Contract, Notice to Proceed
May 24, 2016	Project Data Collection Visit and Stakeholder Interviews
August 12, 2016	Planning Advisory Committee (PAC) Formed for Airport Master Plan.
August 25, 2016	'Draft' Working Paper #1 (Introduction, Inventory/Environmental Overview Chapters) Submitted to Planning Advisory Committee (PAC)
August 31, 2016	Planning Advisory Committee (PAC) Meeting #1; Consultant Team Site Visit(s)
September 30, 2016	Finalize Planning Advisory Committee (PAC) Meeting #1 Meeting Summary Notes/SWOT Findings.
October 10, 2016	FAA AirportsGIS (AGIS) Statement of Work (SOW) Submitted to FAA for Approval.
October 19, 2016	Draft Airport Stormwater Materials Submitted to Airport and Douglas County for Review and Approval.



October 22, 2016	FAA AirportsGIS (AGIS) Survey and Aerial Imagery Flight
October 30, 2016	EAT Airport User Survey Opportunity Closed, Responses Reviewed by Consultant Team.
November 7, 2016	PAC Meeting #2 Forecast Presentation Deliverable Submitted to PAC for Initial Review and Consideration.
November 8, 2016	Finalized Working Paper #1 (Introduction, Inventory/Environmental Overview Chapters) Posted to EAT Website and Submitted to FAA for Review.
November 10, 2016	Planning Advisory Committee (PAC) Meeting #2.
<b>Upcoming Events:</b>	<b>Purpose/Description:</b>
Early December, 2016	Submit 'Draft' Working Paper #2 (Aviation Forecasts) to Planning Advisory Committee (PAC) for Review.
Late December, 2016	Submit 'Draft' Working Paper #2 (Aviation Forecasts) to FAA for Review.

See EAT Website for Project Development and Schedule